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The project

The 1.2 mile WIS 164 segment from Prospect Court (just south of County VV) to
Howard Lane (just north of Good Hope Road) will be reconstructed to a four-lane urban
roadway. To minimize impacts to existing development, the existing highway will be
widened along both sides from Prospect Court to the Union Pacific Railroad (UPRR).
The roadway widening will be along the west side of the existing highway north of

the UPRR. Existing local road connections to WIS 164 will be rebuilt to provide safe

Contact information

For more information about the WIS 164
reconstruction project, contact:

Bruce Barnes, Project Manager
WisDOT Southeast Region
141 N.W. Barstow Street, Box 798
Waukesha, W153187-0798
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* A grade separated crossing of WIS 164 will be constructed at the Bugline Trail.
+ Afive foot wide concrete sidewalk will be constructed along the north side of County VV east of WIS 164.

+ Afive foot wide concrete sidewalk will be constructed in the Village of Pewaukee along the east side of WIS 164 between the
Swan Road and Chesterwood Lane intersections.

* New tree plantings will be placed along the east side of WIS 164 between Chesterwood Lane and Lindsay Road. Planting beds
will be completed in the WIS 164 median between County K and Prospect Court. ] S
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Construction schedule

Work in the Prospect Court to Howard Lane segment will start this spring and is scheduled to complete in fall
2006. In general, construction will proceed as follows:

* Present to March 2006: Utility relocation work has begun and is scheduled to be complete
this March.

* April to May 2006: Clearing and grubbing, demolition, preliminary grading and storm sewer work, temporary
pavement widening, and installation of temporary traffic signals at the intersection with County VV.

+ Spring to summer 2006: New southbound roadway lanes will be constructed. WIS 164 traffic will use the
existing roadway and temporary pavement during this time.

+« Summer to fall 2006: New northbound roadway lanes will be constructed. WIS 164 traffic will use the new
southbound lanes during this time.

+ November 2006: New four-lane highway is scheduled to complete.

Property access
+ Traffic on WIS 164 will be maintained during construction using a combination of old and new driving lanes
and temporary pavement.
* Local and emergency vehicle access to all properties will be provided at all times.
+ Commercial driveways will be maintained at all times through a combination of staged construction and
temporary access as needed.

* Residential driveways may be closed for short periods of time while the new connections to WIS 164 are
being made. The contractor will provide 48 hours notice prior to when a driveway needs to be closed.

Construction staging and traffic handling
The following staged construction and traffic handling will take place during the 2006 construction season:

Stage 1 (April to May 2006)
Construction
+ Complete clearing and grubbing, temporary pavement widening, storm sewer work, culvert pipe for temporary
diversion of Sussex Creek, and installation of temporary traffic signals at the County VV intersection.
+ Grade and pave northbound WIS 164 north of Good Hope Road and eastbound County VV at the east and
west construction limits.
Traffic handling
+ WIS 164 will be open to traffic by using the existing roadway, but will be reduced to one lane with flagging
operations at various locations for short durations during the off peak period (9 a.m. to 3 p.m.). WIS 164 will
be closed during one weekend to perform work at the UP railroad crossing with traffic routed along a signed
detour route east of WIS 164 using County K, WIS 74, County V, and County Q.
* All local road intersections to remain open to traffic. Single lane closures with flagging operations may be
required for short durations.

* Bugline Recreation Trail will be closed.

Stage 2 (May to August 2006)
Construction
+ Grade and pave the new WIS 164 southbound lanes. Complete intersection, driveway, and UP Railroad crossing
improvements located west of the existing highway. Complete Good Hope Road and the new driveway at
Indiangrass Lane east of the existing highway.

+ Construct the westbound lanes of County VV east and west of WIS 164.
+ Construct the new pond in the northwest quadrant of the County VV intersection.
Traffic handling

+ WIS 164 and County VV will remain open to traffic by using the existing roadways and the temporary pavement
constructed in Stage 1.

* Local roads west of WIS 164 will remain open to traffic with closures as necessary to complete construction
operations at Indiangrass Lane.

* Bugline Recreation Trail will remain closed.

Stage 3 (August to October 2006)
Construction
+ Grade and pave the new WIS 164 northbound lanes. Complete intersection, driveway, and UP Railroad crossing
improvements located east of the existing roadway.

+ Construct the eastbound lanes of County VV located east and west of WIS 164.

Traffic handling
+ WIS 164 and County VV will remain open to traffic by using the new roadways constructed in Stage 2.

* Local roads east of WIS 164 will remain open to traffic with closures as necessary to complete construction
operations at Stonegate Court.

* Hillside Road will be permanently closed and a cul de sac will be constructed at the existing intersection with WIS
164.

* Bugline Recreation Trail will remain closed.

Stage 4 (October to November 2006)
Construction
+ Construct the raised median and inside lanes of WIS 164 north and south of the intersection with County VV.

+ Pave the final asphalt surface for southbound WIS 164.
+ Complete traffic signal installations, railroad signal installations, signing, marking, and landscaping.

Traffic handling
+ WIS 164 will remain open to traffic with one lane open along both the new northbound and southbound roadways.

+ All local road intersections will remain open to traffic with possible short term closures as necessary to complete
paving operations.
+ Bugline Recreation Trail will re-open.




